SE Lab – 02

AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA


Name: Aarushi Singh
SRN: PES2UG24CS015
Section: CSE - 5A


Patient Health Record Consent Management System (PHRCMS)

1. Jira Backlog




2. Story Point Assignments








3. Sprint Board

Sprint 1:



Jira
Search
Create
See plans
Spaces / Patient Health Record Consent Management System
PHRCMS board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 4
IN PROGRESS
IN REVIEW
DONE
Grant Consent
Consent Management
PHRCMS-3
Revoke Consent
PHRCMS-4
View Consent Status
PHRCMS-5
Verify Consent
Health Record Access
PHRCMS-8
Create
For you
Recent
Starred
Apps
Plans
Spaces
Patient Health Record Con...
PHRCMS board
My Software Team
More spaces
Create a roadmap
Try
Filters
Dashboards
Teams
Goals
Projects
Customize sidebar



Jira
Search
Create
See plans
Spaces / Patient Health Record Consent Management System
PHRCMS board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
IN PROGRESS 1
IN REVIEW 1
DONE 2
Create
View Consent Status
Consent Management
PHRCMS-5
Verify Consent
Health Record Access
PHRCMS-8
Grant Consent
PHRCMS-3
Revoke Consent
PHRCMS-4
For you
Recent
Starred
Apps
Plans
Spaces
Patient Health Record Con...
PHRCMS board
My Software Team
More spaces
Create a roadmap
Try
Filters
Dashboards
Teams
Goals
Projects
Customize sidebar



PHRCMS-1 / PHRCMS-3
1
Grant Consent
Description
Add a description...
Subtasks
Add subtask
Linked work items
Add linked work item
Confluence content
Product requirements
Try template
Activity
All
Comments
History
Work log
Approvals
Add a comment...
Suggest a reply...
Who is working on this...?
Can I get more info...?
Pro tip: press M to comment
Aarushi Singh
13 seconds ago
Consent workflow implemented and validated successfully.
Done
Improve Story
Details
Assignee
Unassigned
Assign to me
Reporter
Aarushi Singh
Labels
Add labels
Due date
Add due date
Start date
Add date
Story Points
5
Sprint
PHRCMS Sprint 1
Priority
Highest
Parent
PHRCMS-1 Consent Managemen
Development
More fields Original estimate, Time tracking, Components, T...
Automation
Rule executions
Created yesterday
Updated 13 seconds ago
Configure



Backlog (4 work items)
Create sprint
Create a whiteboard to plan your work
Try
PHRCMS-3 Grant Consent
PHRCMS-4 Revoke Consent
PHRCMS-5 View Consent Status
PHRCMS-8 Verify Consent
Done
Create

Sprint 2:


PHRCMS board
TO DO
IN PROGRESS
IN REVIEW
DONE
View Consent History
Access Health Records
Verify Healthcare Provider



PHRCMS board
TO DO
IN PROGRESS
IN REVIEW
DONE
View Consent History
Verify Healthcare Provider
Access Health Records


PHRCMS-1 / PHRCMS-6
View Consent History
Description
Add a description...
Subtasks
Add subtask
Linked work items
Add linked work item
Confluence content
Product requirements
Try template
Activity
All
Comments
History
Work log
Approvals
Add a comment...
Suggest a reply...
Who is working on this...?
Can I get more info...?
Aarushi Singh
Work completed and functionality validated successfully.
In Progress
Improve Story
Details
Assignee
Unassigned
Assign to me
Reporter
Aarushi Singh
Labels
Add labels
Due date
Add due date
Start date
Add date
Story Points
Sprint
PHRCMS Sprint 2
Priority
Medium
Parent
PHRCMS-1 Consent Managemen
Development
More fields
Automation
Rule executions
Created yesterday
Updated 1 minute ago
Configure




4. Burndown Chart

Sprint 1 Burndown Chart:



Sprint 2 Burndown Chart:



5. Reflection Questions

a. Did your estimations reflect the actual effort?

Answer:
Mostly yes. The story points gave a reasonable estimate of the effort required for each user story. Higher-effort stories such as Grant Consent were assigned 5 points, while simpler stories such as Revoke Consent, View Consent Status, and Verify Consent were assigned 3 points each. During the simulated sprint, the stories were completed according to the planned workload, so the estimates were reasonably accurate.

b. Was your backlog well-prioritized?

Answer:
Yes. The backlog was prioritized according to the importance of the functionality to the consent management system. Core functions such as Grant Consent and Revoke

Consent were given higher priority because they are essential to managing patient consent. Other supporting functions were placed after the core consent functionality.

c. How did your simulated sprint align with your plan?

Answer:
The simulated sprint aligned well with the planned backlog. Sprint 1 focused on the core consent management functionality and contained four user stories with a total of 14 story points. The stories were moved through To Do, In Progress, In Review, and Done to simulate the development process. All planned Sprint 1 stories were completed, showing that the sprint scope was achievable within the planned sprint.

d. What insights did the burndown chart give about your team's capacity?

Answer:
The burndown chart showed how the remaining story points decreased as work was completed during the sprint. It indicated that the planned workload could be completed within the sprint period. It also showed the importance of tracking remaining work throughout a sprint so that the team can identify whether it is progressing according to plan. The lab handout explains that the remaining-values line represents the total estimated work left, while the guideline represents expected linear progress.